
FY 2012 Permit Issuance Schedule

Permit # Major? Name Assigned Current

Draft PN Draft Final Engineer Status

HI 0000027 x Honolulu Generating Station Done 1/4/2012 1
PG/MT

Received administratvie draft 

1/4/12.

HI 0021377 x Hilo WWTP Done 1/31/2012 5/31/2012 SS

HI 0020753 Pacific Shipyards International, LLC Done 1/31/2012 5/31/2012

KP

Will have January 2012 

conference call with EPA to 

discuss draft permit 

comments.

HI 0021840 Hawaii Oceanic Technology Inc - Ahi Aquaculture Project (new) Done Done 3/30/2012 KP

HI 0000604 x Waiau Generating Station Done 1/16/2012 1
PG/MT

Received administratvie draft 

1/4/12.

HI 0020630 Waikiki Aquarium 12/30/2011 2/15/2012 6/29/2012 SS

HI 0020117 x Sand Island Wastewater Treatment Plant 1/9/2012 1 1/30/2012 1 PG/KP Did not receive draft yet.

HI 0000329 x Chevron Products Company Hawaii Refinery 1/23/2012 1 2/13/2012 1 PG/MT

HI 0110230 x Pearl Harbor Naval Shipyard & IMF Drydocks 1-4 2/6/2012 1 2/27/2012 1 PG/SS

PGP 1/31/2012 4/2/2012 6/1/2012 RM

HI 0110141 x Schofield Barracks WWTP * 4/30/2012 5/31/2012 7/31/2012 KP

HAR 11-55 Appendices A to L 3/30/2012 6/29/2012 10/21/2012 2 RM

GP for storm water discharges to Class 1(a) and AA waters 3/30/2012 6/29/2012 10/21/2012 2 RM

HI S000001 x DOT-HWYS MS4 Done 5/31/2012 8/31/2012

RM

Need to review HDOT draft 

permit comments.  HDOT 

wants to meet before PN to 

go over revisions.

HI 0000353 x Port Allen Generating Station 3/30/2012 5/31/2012 8/31/2012 MT

HI 0020877 x Honouliuli WWTP 6/29/2012 8/31/2012
KP

Need to wait for SIWWTP 

from PG.

HI 0000019 x Kahe Generating Station 5/30/2012 7/31/2012 9/28/2012
MT

Need to wait for Waiau Gen 

Sta from PG.

Notes:
1 Permits being done by PG Environmental.  Dates are estimates of when DOH-CWB will provide PG Environmental with comments on drafts.
2 DOH-CWB will target the end of the fiscal year (9/30/12) for finalizing the General Permits.

Status


